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CERCLA REMOVAL ACTION DAILY WORK ORDER

“SITE NAME:

Westwood Chemical Site

CONTRACT No.:

EP-W-04-055

DO No.:

12

DATE:

April 30 to May 13, 2005

SITE SPILL NUMBER:

SHIFT:

06:00 to 18:30

EPA REGION:

osc

Dilshad J. Perera

__ CONTRACTOR

EarthTech

David Bofinger

MONITORS

USCG-AST

WORK ORDER:

05

NUMBER OF PERSONNEL AUTHORIZED

RM

1 | \H/Safety Ofﬁoer _

Field Clerk/Typist

1 | Foreman

Equipment Operators

Chem Tech

T&D Coordinator

Chemist

Joolalairoing |-

| Cleanup Techs

EQUIPMENT AND EXPENDAB

LE MATERIALS AUTHORIZED

ITEM

QryY

_ITEM

QrYy

Computers

AiberhpfeSSbr

Printers

Air Compressor Hoses

Pickup truck (4wd)

Man-lift

Passenger Van

Wireless Router

(¢ JE=S PR F QPN

Passenger Vehicles

Trailer Cargo 8ft

_| Frack Tanks (20,000 gallon capacity)

Backhoe (4x4)

Forklift

‘Radios

Copier

Fax

SCBA

Hip Air

Breathing Air

N

Trash Dumpster

Port-a-John

Water Cooler

_Propane Cylinders for Forklift

N

| CERTIFY THAT THE ABOVE WORK IS ORDERED AND AUTHORIZED BY THE CONTRACTOR IN THE
PFRFORMANCE OF THE ABOVE CITED DFLIVERY ORDER

"ON-SCENE COORDINATOR

| AGKNOWLEDGE RECEIPT OF THIS WORK ORDER

A/ Rl

SIGNATURE pF RESPONSE MANAGER

Y0

DATE

<

Cd

DATE

I

i
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% 0? CERCLA REMOVAL ACTION DAILY WORK ORDER
A Pnoﬁ‘—é\
SITE NAME: | Westwood Chemical Site __CONTRACT No.: | EP-W-04-055 _
DO No.: | 12 _DATE: | April 30 to May 13, 2005
- SITESPILLNUMBER: | WN ~ SHIFT: | 06:00 to 18:30
EPA REGION: | Il OSC: | Dilshad J. Perera
CONTRACTOR | EarthTech . RM: David Bofinger
~ MONITORS | USCG-AST WORK ORDER: | 05

DESCRIPTION OF WORK TO BE PERFORMED

e & &6 & & & & & © o & 5 O o 0 0 o

Continue providing 24-hr Site Security.

Propane for existing forklifts.

Provide cleaning services for office area.

Continue collection of small containers and stage in central location.

Continue Transferring totes in to Frack tanks.

Restage the emptv totes outside in secure areas.

Procure Frack Tanks as needed to hold wastewater until T&D operations.

Sample Bulk storage tanks for RCRA and CERCLA constituents as discussed.
Assist Summit Research Labs in the inventorying of material Summit is interested in.
Restaae fiber drums and totes Summit research Labs are interested in.

Continue investigating into transport of segregated material to Summit Research Labs.
Continue Lab-pack operations including consolidation operations.

Remobe Chem Tech and Cleanup Tech on 05/02/05

Initiate procurement for T&D of tank material

Demobe Chemtech 4/30

Remnhe Chamtarh R/}

Beqin identifying, draining and removing product lines
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% ié’ CERCLA REMOVAL ACTION DAILY WORK ORDER

%4( pRoﬂ'—“;(9
SITE NAME: | Westwood Chemical Site CONTRACT No.: | EP-W-04-055
. . _DONo.: | 12 . DATE: | April 30 to May 13, 2005
SITE SPILL NUMBER: | WN SHIFT: | 06:00 to 18:30
- EPA REGION: | 1l OSC: | Dilshad J. Perera
CONTRACTOR | EarthTech RM: | David Bofinger
MONITORS | USCG-AST - WORK ORDER: | 05

__ AMENDMENTS

Amend Work Order to reflect a shift change of 6:00am — 19:00 for the date of 05/12/05. This need is as a result of a

leaking tank. Tank 27

I CERTIFY THAT THE ABOVE WORK IS ORDERED AND AUTHORIZED BY THE CONTRACTOR IN THE
PFRFORMANCF OF THF AROVF CITFD DFI IVFRY ORNFR

.Eii-iﬁgg EJRE OF ON-SCFNF COORNDINATOR

I ACKNOWLEDGE RECFIPT OF THIS WORK ORDER

SIGNATUR

F RESPONSE MANAGER

a s DATF

5/20 /() LY

DATE





